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Task Document Description Date Comments 

    
 FTR ALLOCATION PROCESSES   
FTRA-1 
 

Complete Inventory of Contracts/LSOs to be 
Converted (Nearly Finished) 

  

FTRA-2 
 

Develop Over-Subscription Principles and 
Procedures 

6/24/01  

FTRA-3 
 

Develop Approach For Honoring Non-
Converted Contracts 

6/18/01  

FTRA-4 
 
 

Revise Methodology for Initial Allocation of 
FTRs To Conform To Consensus Model and 
Policy Choices 

7/12/01 Rev 3 

FTRA-5 
 

Finalize Treatment of Non-Converted 
Contracts 

  

FTRA-6 
 

Coordinate Finalization of FTR Allocation and 
Transfer Payment Processes 

  
 

FTRA-7 
 

Test Revised FTR Initial Allocation 
Methodology 

6/18/01  

FTRA-7 FTR Conversion Rules for Exercise 7/19/01  
FTRA-8 
 

Finalize Methodology for Initial Allocation of 
FTRs 

  

FTRA-9 
 

Finalize Details Regarding Future FTR 
Allocations 

  

FTRA-10 
 

Complete Initial Allocation of FTRs (TOA 
Exhibit) 

  

    
 FTR COMMERCIAL PROCESSES   
FTRC-1 
 
 

Define Impacts on FTRs and Cost 
Responsibility Resulting From Outages and 
Operational Changes 

  

FTRC-2 
 

Define RTO Policy/Approach to Release of 
FTRs 

7/23/01 Rev 2 –needs to 
be distributed 

FTRC-3 Develop FTR Design, Term Sheet    
FTRC-4 
 

Develop Method for Dealing with Effect of 
Path Creation/Retirement 

7/2/01 Rev 2 

FTRC-5 
 

Develop Approach for Dealing with Effect of 
Expansion on FTRs/NTRs/FDFs 

7/2/01 Rev 2 

FTRC-6 
 

Develop General Requirements for Secondary 
Markets – Tracking & Trading 

7/23/01 Draft 2 

FTRC-7 Develop FTR Auction Mechanism   
FTRC-8 
 

Develop Detailed Requirements For 
Secondary Markets 

  

    
 FLOW PATH DEFINITIONS/SCHEDULING   
FPD-1 
 

Develop Criteria For Creating and Eliminating 
Flow Paths Principles 

7/9/01  

FPD-1 Detailed Options 6/19/01  
FPD-1 Flow Path Process 6/28/01  
FPD-2 Define Scheduling Requirements (Generation 6/19/01  



 and Load Granularity) 
FPD-3 Complete First Analysis of Congestion Costs   
FPD-4 Develop Preliminary List of Flow Paths   
FPD-5 
 
 

Determine Approach to Reflect Phase Shifters 
in FDF Development, Scheduling, RTO 
Congestion Mitigation 

7/19/01  

FPD-6 
Define Flow Distribution Factor Development 
Process/Revision Criteria 

  

FPD-7 Develop Preliminary Flow Distribution Factors   
    
 COMMERCIAL MODEL DEVELOPMENT   
COM-1a Threshold Design, and Triggers 7/9/01  
COM-1b Facilator’s Netting Approach 7/11/01  
COM-1b Arne’s Netting Approach 7/11/01  
COM-2 
 
 
 

Further Definition of Cost Allocation for Cost 
of RTO’s Management of Inter- and Intra-
zonal Congestion, Including Exception for 
Intra-zonal Congestion  

  

COM-3 Develop CM Linkage To Planning 6/18/01  
COM-4 
 

RTO Management of Inter- and Intra-zonal 
Congestion 

7/24/01  

COM-4 Scheduling/Settlements Overview 7/23/01  
COM-5 
 

Finalize Remaining Design of Congestion 
Management Model 

  

COM-6 Address Liquidity Issues 7/24/01 Draft 3 
COM-7 
 

Work on Seams Congestion Management 
Issues 

7/19/01  

COM-8 
 

Consider Need for Market Power Mitigation 
Measures 

  

COM-9 
 

If needed, Develop Market Power Mitigation 
Measures 

  

COM-10 Conduct Basic Level of Validation   
    
 MISC. DOCUMENTS   
 6/01/01 CM Working Model to RRG 6/26/01  
 CM Issue List 7/14/01  
 Working Congestion Management Map 8/03/01  

 
Working Congestion Management Flow Path 
List 

  

 


